

Georgia Institute of Technology

CS 4365/6365: IEC

Spring 2026

Project Checkpoint Report

Group:

Name(s):

Project:

Project Plan (Plan):

- Provide an adaptive project plan addressing the following points.
- Point A: Provide clear understanding of the current state of the respective idea/related work to provide context and the starting point.
- Point B: Present the deliverables planned for the project at the end of the semester.
- Milestone chart: A weekly chart showing the project plan and the planned work for each teammate.

Current progress report (Match):

- Provide a report on the work done during the last 2 weeks. (2-3 lines)
- Compare the work done with the initially planned milestone chart.
- Mention what the immediate planned work is for the next 2 weeks. (1-2 lines)
- Mention any changes to the original plan due to the findings over the past 2 weeks.

Supporting Evidence (Factual):

- URL to the GitHub project to demonstrate the progress claimed above.
- Please provide links for individual files or directories pointing to the work you have done over the past 2 weeks. This will help TAs and peer reviewers efficiently assess factual accuracy.
- Datasets would show metadata, followed by a sample of data items. Software platforms would show documentation, followed by a sample demo (Hello World). Your own code would show a code listing, followed by execution results.

Skill Learning Report:

- Mention each skill(s), followed by 1-2 lines on how you are making progress towards learning the skills or implementing them in your project / 3-4 lines of explanation on how you have learnt a particular skill.

Self-Evaluation:

- Provide an estimation of the Scope (120%), Match (120%), and Factual (100%) for your own project
- Match – 100% indicates on project timeline as expected
- Match > 100% if project ahead of proposed timeline